
EPA Region 5 Records Ctr.

DATE: AUGUST 26, 1993 280195
FROM: PETER GURIA, OSC REGION V, RSI, GROSSE ILE, MI
TOJ
D.DIETRICH/ATTN: T.JOHNSON, USEPA, OSWER,WASH.D.C ....... (VIA FAX)
R.KARL, CHIEF, EERB, CHICAGO, IL ......................... (E-MAIL)
R. POWERS, EERB, CHIEF RS-1, (MI-OH) , GROSSE ILE, MI ...... (E-MAIL)
M.MCCUE/ATTNJ L.LEVEQUE, OFF. PUB. AFF. CHICAGO ,IL ....... (VIA FAX)
T.KRUEGER-ATTN: T.BRANIGAN, ORC, CHICAGO, IL ............ (VIA FAX)
L.BEASELY, EERB, ESS, CHICAGO, IL ....................... (VIA FAX)
M.ADELMAN MDNR ERD, P.O.BOX 30028, LANSING, MI 48909.... (US MAIL)
M.VANDERLAAN, MDNR, 38980 SEVEN MILE RD, LIVONIA, MI 46152. (US MAIL)
J.REARDON, DETROIT FIRE DEPT ............................ (US MAIL)
P.MAX, DETROIT DEPT. COMM.4 IND. HYGIENE, CITY OF DET. . . (VIA FAX)

SUBJECT: BH i iUVRiEgTg^EMOVAL ACTION-PHASE II, DETROIT, MI
POLREP NO.: WLMflJ 1 - PHAJE II SITE ID: PG D.O.J 5001-05-319
RESPONSE AUTHORITY: CERCLA NPL STATUS: NO
LATITUDE: 42>»»**T*W LONGITUDE: 83 • 07 '28"
START DATE:
COMPLETION D

1. SITUATION:
A. SITE HAS REMAINED SECURE SINCE COMPLETION OF PHASE I

REMOVAL ACTION ON 12/4/92.
B. OSC ISSUED DELIVERY ORDER TO NEW ERCS CONTRACTOR, RIEDEL

ENVIRONMENTAL SERVICES, INC. (RES) TO BEGIN TREAT ABILITY
STUDY IN PREPARATION OF PHASE II REMOVAL ACTION -
BIOREMEDIATION.

C. RES INITIATED A TREATABILITY STUDY IN APRIL 1993. RESULTS
OF THE STUDY WERE RECEIVED IN AUGUST 1993 AND ARE
CURRENTLY UNDER REVIEW BY THE OSC.

2. ACTIONS TAKEN:
A. MOBED RES OPERATOR AND PROJECT MANAGER TO SITE TO

CONDUCT SAMPLING ACTIVITIES FOR TREATABILITY STUDY
4/22/93. RES DETERMINED SAMPLING POINTS FROM ANALYTICAL
RESULTS RECEIVED FROM EOC STUDY IN AUGUST 1992.

B. A TOTAL OF 30 GALLONS OF SOIL COLLECTED FROM SEVEN
SEPARATE LOCATIONS AT VARIOUS DEPTHS AND SUBMITTED
TO POLYBAC, INC. FOR A BIOREMEDIATION TREATABILITY
STUDY. RES CREW DEMOBED 4/22/93 PK.

C. TREATABILITY STUDY RESULTS RECEIVED 8/6/93. RESULTS
REVEALED A REDUCTION IN TOTAL PETROLEUM HYDROCARBONS (TPH)
OF BETWEEN 63 AND 78 PERCENT AFTER THE 43 DAY STUDY.
HOWEVER, ALL SAMPLES EXCEEDED THE 100 PPM CLEANUP CRITERIA
FOR TPH UPON COMPLETION OF THE STUDY.

D. RES SUBMITTED A WORKPLAN TO THE U.S EPA FOR BIOREMEDIATION
OF THE ON-3ITE SOILS IN JUNE 1993. THE PLAN WAS LATER
REVISED IN JULY 1993 AND IS UNDER REVIEW.

E. MOBED RES CREW 8/16/93 TO PREP SITE FOR BIOREMEDIATION
ACTIVITIES. PC150 TRACKHOE MOBED TO SITE 8/16/93. CREW
BEGAN REMOVAL OF CONCRETE WALL SURROUNDING MAIN
CONTAINMENT AREA. BERM WAS CONSTRUCTED UTILIZING ON-SITE
SOIL INSIDE CONTAINMENT STRUCTURE PRIOR TO REMOVAL OF



CONCRETE. SOIL BERM WAS COVERED WITH VISQUEEN, AND
SECURED WITH SAND SAGS.

F. REMOVAL OF CONCRETE CONTAINMENT WALL CONTINUED 8/17/93
AND WAS COMPLETED 8/19/93. PC220 TRACKHOE WITH BREAKER
MOBED TO SITE. CREW BEGAN CRUSHING CONCRETE AND STAGED
FOR DISPOSAL. A TOTAL OF 15 LOADS, EQUALING APPROXIMATELY
400 TONS OF CONCRETE SHIPPED TO FOR RECYCLING 3/20 -
8/21/93. ALL VISIBLE REBAR WAS REMOVED FROM CONCRETE
PRIOR TO SHIPPING.

G. STANDING OIL/SLUDGE WAS OBSERVED IN THE CENTER CONTAINMENT
AREA WHILE CONDUCTING CONCRETE REMOVAL ACTIVITIES fl/17/S3.
CREW DEWATERED CONTAINMENT AREA TO PROVIDE ACCESS TO
VISIBLE CONTAMINATION. APPROXIMATELY 12 TONS OF KILN DUST
WAS UTILIZED TO PARTIALLY SOLIDIFY OIL/SLUDGE FOR EASIER
HANDLING 8/20/93. MATERIAL WAS LOADED INTO FOUR - 20 YD3

ROLLOFF BOXES/ PROCURED FROM YOUNG ENVIRONMENTAL, INC.
8/23/93. ROLLOFFS STAGED ON SITE PENDING DISPOSAL
PROCUREMENT. ONE COMPOSITE SAMPLE WAS COLLECTED BY THE
TAT AND SUBMITTED TO AN OFF-SITE LAB TO BE ANALYZED FOR
LANDFILL PARAMETERS.

3. PLANS:
A. OSC TO THOROUGHLY REVIEW TREATABILITY STUDY REPORT AND RES

WORKPLAN FOR BIOREMEDIATION, AND DETERMINE ITS
FEASIBILITY.

B. UPON REVIEW OF ANALYTICAL RESULTS, THE APPROXIMATELY
80 YD3 OF SOIL WILL BE PROFILED FOR DISPOSAL.

C. INITIATE BIOREMEDIATION OF ON-SITE CONTAMINATED SOIL IN
THE SPRING OF 1994.

4. KEY ISSUES:
A. BUDGET RE-PRIORITIZATION BY EERB FOR THIS FISCAL YEAR

HAS DELAYED THE IMPLEMENTATION OF ACTUAL BIOREMEDIATION
ACTIVITIES AT THE SITE. IN ADDITION, RES FAILED TO
PROCURE AND PROVIDE TREATABILITY STUDY RESULTS IN AN
EXPEDITIOUS MANNER. TREATABILITY RESULTS PROVIDED BY
POLYBAC INC. WERE INCONCLUSIVE FOR CONTAMINANTS OF
CONCERN. RIEDEL'S ESTIMATE OF CONTAMINATED SOIL TO
UNDERGO BIOREMEDIATION WAS BIASED LOW, WHILE COST
ESTIMATES WERE ELEVATED. OSC CURRENTLY EVALUATING RES
CAPABILITY TO COMPLETE THE SCOPE OF WORK.

B. UNANTICIPATED DISPOSAL COSTS WILL BE INCURRED DUE TO THE
VISIBLE OIL/SLUDGE REMOVED FROM THE CENTRAL CONTAINMENT
AREA. THE MATERIAL WILL BE DISPOSED OF OFF-SITE SINCE
BIOREMEDIATION WILL NOT BE INITIATED UNTIL 1994, AND THERE
WAS A POTENTIAL FOR OFF-SITE MIGRATION.

C. OSC SUBMITTED A DRAFT ACTION MEMO REQUESTING A TWELVE
MONTH EXEMPTION AND CEILING INCREASE. THE DRAFT ACTION
MEMO IS CURRENTLY UNDER REVIEW.



5. ESTIMATED COSTS:

BUDGETED TOTAL TO DATE REMAINING

ERCS $1,200,000.00 * $ 992,129.77 $ 207,870.23

TAT $ 342,000.00 **$ 129,561.00 $ 212,439.00

EPA $ 163,400.00 ***$ 25,970.00 $ 137,430.00

TOTALl $1,705,400.00 $1,147,660.77 $ 92,339.23

* ERCS COSTS INCLUDE PHASE I COSTS INCURRED BY I.T. CORP.
UNDER D.O.I: 7640-05*232 TOTALING $964,000.00 AND PHASE II
COSTS INCURRED BY RES TAKEN FROM 1900-55 DATED 8/17/93
TCTAL TO DATE $28,129.77.

** INCLUDES COSTS INCURRED THROUGH 08/14/93 AS STATED PROM THE
TAT REGIONAL RORIS PRINTOUT, AND ITEMIZED COSTS FROM ON-SITE
ACTIVITIES FROM 8/1693 - 8/24/93. TAT COSTS INCLUDES
MULTIPLIER COSTS.

*** INCLUDES COST INCURRED THROUGH 1/9/93.

** TOTAL PAGE.04 **


